
State of California Department of Transportation Page 1
01/20/09 Statement of Ongoing Contracts as of 02/04/09

06District

06-FRE-33-16.7/83

06-FRE-41-22.5/25.6

06-FRE-99-1.0/0

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

Fed Aid

HA25

HB4N

HA22

HB4

HA25

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

Description 

SEAL COAT

PLANTING AND IRRIGATION

INSTALL CLOSED CIRCUIT TV SYSTEMS

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

GOLD VALLEY CONSTRUCTION INC.

CLAYBORN CONTRACTING GROUP INC

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

WATKIN AND BORTOLUSSI, INC.

Contractor

YREKA, CA 96097

ROCKLIN, CA 95677

AUBURN CA 95602

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

SAN RAFAEL, CA 94901-4886

 

 

(530)268-9512

 

 

 

ABOUZEDAN, RAAID

SAMIMI, MOHAMMAD

ALAN VONG

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

Resident
Engineer

(559)243-3598

(559)243-3814

(559)243-3856

(559)243-3598

(559)243-3599

(559)243-3598

 $1,303,257

 $3,518,902

 $485,724

 $764,163

 $472,025

 $1,773,189

Bid + CCOs

 $11,563

 $3,404,580

 $0

 $437,995

 $445,542

 $1,442,219

Comp To  date

 $0

 $32,000

 $0

 $10,854

 $1,760

 $127,928

This Month

06/04/08

01/17/07

05/20/08

08/27/07

01/31/05

03/18/08

Awarded

07/03/08

02/09/07

06/24/08

10/03/07

02/14/05

04/23/08

Approved

10/17/08

08/19/09

06/02/11

09/15/09

03/16/10

Est Comp

 46%

 0%

 0%

 0%

 0%

 37%

%Time

 1%

 0%

 0%

 0%

 0%

 81%

% Work 

SUSPENDED

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-0H8904

06-431804

06-480504

06-420314

06-458604

06-462804

Contract 

  

ACNH-X019-(020)E

  

  

ACST-P099-(482)E

  

  

--()

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 1231

P.O. BOX 1535

10556 COMBIE ROAD PMB 6203

77 LARKSPUR STREET

2779 BULLARD AVENUE

77 LARKSPUR STREET

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/09 Statement of Ongoing Contracts as of 02/04/09

06District

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

Fed Aid

201315

HA22

HA22

HA22

HE14

HE14

HE14

Pgm Code

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

Description 

CONSTRUCT FOG WARNING SYSTEM

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

ICX TRANSPORTATION

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

Contractor

SAN FRANCISCO, CA 94109

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

 

(925)606-2400

 

(415)453-4691

 

 

ALLRED, LARRY R

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

Resident
Engineer

(559)243-3881

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

 $11,984,000

 $8,376,444

 $96,384

 $1,745,978

 $3,801,515

 $49,001,609

Bid + CCOs

 $3,679,495

 $5,324,190

 $94,611

 $1,433,265

 $3,099,372

 $30,388,382

Comp To  date

 $2,644,157

 $332,835

 $0

 $15,596

 $22,470

 $2,774,920

This Month

06/19/08

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

Awarded

06/19/08

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

Approved

04/19/09

04/13/09

03/16/06

05/03/10

04/08/11

10/09/09

Est Comp

 32%

 70%

 100%

 0%

 0%

 54%

%Time

 31%

 63%

 100%

 0%

 0%

 62%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-0K2104

06-420504

06-478904

06-342344

06-342444

06-342434

Contract 

  

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

1720 CLAY STREET STE 14

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

3240 N. MILLBROOK

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/09 Statement of Ongoing Contracts as of 02/04/09

06District

06-FRE-180-127.0/137

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-55.2/0

06-KER-58-55.7/56.6

Fed Aid

HB1

HA26

HA22

HA22

HB1

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 10.7 MILES EAST OF HUME LAKE

ROAD TO 19.8 MILES EAST OF HUME LAKE

ROAD

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

Description 

UPGRADE METAL BEAM GUARD RAIL

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

REALIGN HIGHWAY AND REPLACE BRIDGE

INSTALL SIGNALS

PLANTING AND IRRIGATION

Type Of Work

CORAL CONSTRUCTION COMPANY

BOWE CONTRACTORS INC.

SECURITY PAVING

KIEWIT PACIFIC CO

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

Contractor

WILSONVILLE, OR 97070

LANCASTER, CA  93535

SUN VALLEY, CA 91353

VANCOUVER, WA 98661

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

 

 

 

 

 

 

HADDADIN, HAIDAR

AMARJIT DHALIWAL

HISHAM ALNATOUR

ERIC KARLSON

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(559)243-3599

(661)720-0970

(661)391-4747

(559)386-4971

(661)720-0972

(661)859-2428

 $833,777

 $2,511,622

 $14,473,135

 $34,777,812

 $668,997

 $995,942

Bid + CCOs

 $548,105

 $846,128

 $1,830,359

 $34,145,133

 $663,348

 $956,751

Comp To  date

 $48,709

 $241,474

 $0

 $7,565

 $0

 $2,225

This Month

10/21/08

08/07/08

08/21/08

10/04/06

05/29/07

07/20/06

Awarded

11/05/08

08/25/08

09/10/08

10/19/06

06/14/07

08/07/06

Approved

04/07/09

12/04/09

02/03/09

06/02/09

12/24/08

04/28/10

Est Comp

 26%

 36%

 41%

 0%

 95%

 0%

%Time

 67%

 34%

 13%

 0%

 98%

 0%

% Work 

 

 

 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

Message

06-0G3104

06-462904

06-460704

06-3829U4

06-0E6004

06-0A5104

Contract 

  

ACHS-005 -(181)2

ACIM- 005-(180)2

ACNH-P041-(102)E

  

ACST-P058-(102)E

  

IMG-005 -(181)2

--()

--()

  

  P0-58 1-(2E)

  

--()

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P.O. BOX 347

42424 N 4TH STREETT

PO BOX 1489

2200 COLUMBIA HOUSE BLVD.

P. O. BOX 50085

23135 BETTY ROAD

3240 N. MILLBROOK

AVENUE

805 S. EXINGTON ST.

1824 NORRIS ROAD

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

P.O.BOX 81197

FRESNO, CA 93726

DELANO, CA 93215

BAKERSFIELD, CA 93308

VISALIA, CA 93291

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/09 Statement of Ongoing Contracts as of 02/04/09

06District

06-KER-58-59.6/64.4

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

Fed Aid

HA22

HA26

HB4N

HA25

HA25

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.3 KM EAST OF 58/184 SEPARATION TO

0.4 KM WEST OF TEJON HIGHWAY

OVERCROSSING

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

Description 

ASPHALT CONCRETE OVERLAY

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

ODYSSEY LANDSCAPING

Contractor

BAKERSFIELD, CA 93388

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

STOCKTON, CA 95209

PERRIS, CA 92570

LODI, CA 95242

 

 

(805)489-4216

 

 

 

HISHAM ALNATOUR

AMRJIT DHALIWAL

PETER MULLALY

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661)391-4747

(661)720-0972

(661)720-0971

(661)720-0971

(661)720-0971

(661)720-0971

 $4,131,139

 $6,314,243

 $427,400

 $571,864

 $2,816,423

 $292,651

Bid + CCOs

 $3,942,947

 $1,775,831

 $48,878

 $419,589

 $2,646,542

 $26,042

Comp To  date

 $0

 $651,755

 $48,878

 $6,902

 $13,160

 $26,042

This Month

05/16/08

09/04/08

06/10/08

04/08/08

08/04/06

11/06/08

Awarded

06/12/08

09/23/08

06/27/08

05/07/08

08/22/06

11/19/08

Approved

01/09/09

07/30/10

03/11/09

01/31/09

12/01/09

04/24/12

Est Comp

 100%

 17%

 24%

 99%

 0%

 2%

%Time

 100%

 28%

 11%

 73%

 0%

 9%

% Work 

COMPLETED

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

06-0E1804

06-463004

06-0H4004

06-0G2204

06-451604

06-0A7204

Contract 

ACNH-P058-(104)E

ACHS-P058-(105)E

  

  

ACNH-P099-(479)E

ACST-P099-(516)E

--()

G P0-58 1-(5E)

  

  

--()

  P0-99 5-(6E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

PO BOX 5127

42424 N. 4TH ST. EAST

P O BOX 250

800 W EIGHT MILE RD

23135 BETTY RD.

5400 W HWY 12

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

01/09/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/09 Statement of Ongoing Contracts as of 02/04/09

06District

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-97.0/98

06-KER-395-.1/T14.6

06-MAD-41-3.3/5.3

Fed Aid

HA22

HB1

HA22

HB1

HB1

HB1

Pgm Code

IN KERN COUNTY ON ROUTE 119 AND

ROUTE 223 AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY IN RIDGECREST FROM 0.5

MILE WEST OF JACKS RANCH TO  0.3 MILE

EAST OF JACKS RANCH ROAD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM 0.1 MILE NORTH OF

SAN BERNARDINO COUNTY LINE TO 0.3 MI

SOUTH OF SOUTH CHINA LAKE BLVD

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

Description 

REPLACE FOUR CULVERTS

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

CONSTRUCT LEFT TURN LANE

WIDEN SHOULDERS

INSTALL CENTERLINE RUMBLE STRIPS

Type Of Work

VICTORY ENGINEERS INC.

TDS ENGINEERING

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

SONIA MADERA

CRUCO CONSTRUCTION GROUP INC

Contractor

FRESNO, CA 93720

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA 93387

BAKERSFIELD, CA 93388

BAKERSFIELD, CA 93388

FRESNO CA 93706

 

 

 

 

 

(559)498-3639

HISHAM ALNATOUR

HISHAM ALNATOUR

HISHAM ALNATOUR

AMRIT BRAR

SAM DHALIWAL

DEALBA, FERNANDO

Resident
Engineer

(661)391-4747

(661)391-4747

(661)391-4747

(661)391-4775

(661)391-4742

(559)675-5267

 $548,350

 $321,700

 $17,004,395

 $354,947

 $6,240,408

 $1,168,034

Bid + CCOs

 $532,955

 $23,370

 $528,539

 $306,173

 $5,576,565

 $0

Comp To  date

 $0

 $23,370

 $204,339

 $0

 $689,423

 $0

This Month

12/07/07

05/08/08

09/30/08

07/08/08

08/01/08

11/17/08

Awarded

01/09/08

07/16/08

10/08/08

07/23/08

08/15/08

12/10/08

Approved

01/14/09

03/19/09

10/28/09

12/19/08

03/16/09

Est Comp

 100%

 9%

 0%

 100%

 69%

 0%

%Time

 100%

 7%

 3%

 100%

 86%

 0%

% Work 

COMPLETED

 

 

COMPLETED

 

SUSPENDED

Message

06-0E4004

06-0F9704

06-322104

06-0F5404

06-0E6904

06-0H2704

Contract 

  

  

ACST-P166-(027)E

  

ACHS-P395-(219)E

ACHS-P041-(108)E

  

  

  P1-66 0-(7E)

  

  P3-95 2-(9E)

  P0-41 1-(8E)

  

  

--()

  

--()

--()

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

575 E. ALLUVIAL AVENUE STE106

1014 S WESTLAKE BLVD. 14-136

PO BOX 70157

PO BOX 5127

P.O. BOX 5127

2443 FOUNDRY PARK AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

3469 YEAGER DRIVE,

SUITE 109

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

MADERA, CA 93637

Accepted

01/15/09

12/22/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/09 Statement of Ongoing Contracts as of 02/04/09

06District

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-TUL-63-5.8/8

06-TUL-63-22.6/0

Fed Aid

HA22

HB1

HB1

HE13

HB4C

HB1

Pgm Code

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN CUTLER AT AVENUE

408

Description 

REPLACE CULVERTS

INSTALL SIGNALS

WIDENING ROADWAY

CONVERT TO DIVIDED FREEWAY

WIDEN ROADWAY TO SIX LANES

INSTALL SIGNALS

Type Of Work

VICTORY ENGINEERS INC

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

TEICHERT CONSTRUCTION

LEE'S PAVING

Contractor

FRESNO CA 93720

BENICIA CA 94510

WATSONVILLE CA 950775085

BENICIA CA 94510

KINGSBURG CA 93631

(559)439-7700

(707)742-6000

(831)724-1011

(707)742-6000

 

(559)651-1337

ALAN VONG

ABOUZEDAN, RAAID

MEJIA, HUGO

SHELLEY MAGGARD

BLAS MARTINEZ

Resident
Engineer

 

(559)243-3856

(559)243-3598

(559)675-5272

(559)651-8319

(559)651-8321

 $242,747

 $1,086,694

 $1,488,997

 $49,603,344

 $10,365,560

 $664,165

Bid + CCOs

 $0

 $1,029,922

 $0

 $43,320,799

 $2,798,070

 $215,121

Comp To  date

 $0

 $0

 $0

 $595,399

 $92,351

 $93,701

This Month

10/30/08

05/21/08

11/25/08

10/23/06

04/10/08

09/30/08

Awarded

11/18/08

06/16/08

12/16/08

11/09/06

04/28/08

10/17/08

Approved

01/08/09

07/01/09

07/16/09

03/05/09

Est Comp

 0%

 71%

 0%

 80%

 43%

 50%

%Time

 0%

 94%

 0%

 87%

 27%

 32%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

06-0C7104

06-0A4004

06-0E1004

06-293304

06-307004

06-0C8204

Contract 

  

ACST-P041-(106)E

ACHS-P041-(107)E

  

  

STPL-6206-(014)E

  

G P0-41 1-(6EC)M

  P0-41 1-(7E)

  

  

HSP0-63 0-(1ES)T

  

5941- 048-()

--()

  

  

P063- 021-()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

575 E ALLUVIAL AVENUE NO 106

2100 GOODYEAR ROAD

P O BOX 50085

2100 GOODYEAR RD

PO BOX 400

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT

AVENUE

FRESNO CA 93726

FRESNO, CA 93726

MADERA, CA 93637

VISALIA CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
01/20/09 Statement of Ongoing Contracts as of 02/04/09

06District

 $8,809,132 $158,970,051 $248,892,004

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-51.9/0

Fed Aid

HA25

HB32

HA25

HB4N

HA26

Pgm Code

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT SAFETY ROADSIDE REST

Type Of Work

WATKINS & BORTOLUSSI INC

WATKINS & BORTOLUSSI

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

FRESNO, CA  93706

 

 

 

 

 

PETER MULLALY

PETER MULLALY

BLAS MARTINEZ

BLAS MARTINEZ

RIZWAN TANVIR

Resident
Engineer

(661)720-0971

(661)720-0971

(559)651-8321

(559)651-8321

(559)651-8315

 $1,823,117

 $560,426

 $2,142,872

 $266,099

 $2,871,954

Bid + CCOs

 $1,418,293

 $550,566

 $2,106,353

 $236,867

 $2,715,590

Comp To  date

 $9,750

 $2,427

 $8,089

 $2,139

 $78,913

This Month

10/05/07

11/15/05

01/19/06

05/16/07

12/07/07

Awarded

10/22/07

12/02/05

01/26/06

06/04/07

12/17/07

Approved

08/30/11

05/20/09

03/30/09

09/15/09

01/21/09

Est Comp

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

06-431704

06-479004

06-431604

06-388214

06-432004

Contract 

  

ACST-P099-(489)E

ACNH-P099-(455)E

  

ACST-P099-(497)E

  

  P0-99 4-(9E)

--()

  

G P0-99 4-(7E)

  

--()

  

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

77 LARKSPUR ST.

77 LAKSPUR ST.

77 LARKSPUR STREET

77 LARKSPUR STREET

2716 GRANITE COURT

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

DELANO, CA 93215

DELANO, CA 93215

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



06-0H8904

06-431804

06-420314

06-458604

06-462804

06-480504

06-0K2104

06-420504

06-478904

06-0G3104

06-342344

06-342444

06-342434

06-462904

06-460704

06-3829U4

06-0E1804

06-0E6004

06-0A5104

06-463004

06-0H4004

06-0G2204

Contract

06-FRE-33-16.7/83

06-FRE-41-22.5/25.6

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-127.0/137

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-59.6/64.4

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-451604

06-0A7204

06-0E4004

06-0F9704

06-322104

06-0F5404

06-0E6904

06-0H2704

06-0C7104

06-0A4004

06-0E1004

06-293304

06-307004

06-0C8204

06-431704

06-479004

06-431604

06-388214

06-432004

Contract

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-97.0/98

06-KER-395-.1/T14.6

06-MAD-41-3.3/5.3

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-51.9/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



06

District

 $5,034,436

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $248,892,004  $158,970,051

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $14,473,135

 $55,763,592

 $25,694,230

 $135,237,743

 $17,723,304

 Bid + CCO

 $1,830,359

 $51,569,745

 $7,901,337

 $89,470,085

 $8,198,524

 Work Comp

District Total:

Work completed this Period:  $5,034,436

-I-

-F-

-S-

-SH-


	06

